
1 Contingency Plan

Section Description Status Time frame
Introduction Motivation, Problem statement, Importance, Contribution

√

Semantic Caching Concept and background
√

Literature Survey query admission, processing and other issues in Semantic caching
√

revision 5 days
Cache Management Importance, cache replacement strategies

√
revision 3 days

Problem Definition and Framework formal definition of the problem and its complexity, heuristic
√

Experimentation Performance and Analysis
System Architecture Conception, Design, Development, Testing 30 days

Time line is around 45 days
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